

<b>ELY GOLF CLUB</b>				
<b>2020 "PROPOSED" PROJECTS AND CAPITAL ACQUISITIONS</b>				
<b>Progress</b>	<b>General Priority</b>	<b>Item</b>	<b>Description</b>	<b>Projected Cost Updated 9/22/20</b>
	<b>On going</b>	<b>Irrigation</b>	Continue irrigation repairs/Improvements improve irrigation on hole #3	Unknown
	<b>1</b>	<b>Tee Box</b>	Expand #6 tee box & extend irrigation and add landscape bricks. Place stone tee marker, golf plaque and landscape area to right of cart path-assisted by Ladies League	\$1,000 expansion irrigation only Fall 2020
✓	<b>2</b>	<b>Shelter</b>	Continue work to repair-paint shelter on #7	8/2020
		<b>Memorial Benches</b>	Replace memorial benches on three holes #2, #5, #8 (or #3, #6, #9), and place on concrete slab	
	<b>3</b>	<b>Industrial Sweeper</b>	Purchase Used Industrial Sweeper to reduce time spent on maintenance and improve playing surface, especially in fall weather.	\$4,800 (estimated)
		<b>Hand Rails</b>	Add additional handrails to steps on #7 & #9.	Unknown
		<b>Forward Tee Boxes</b>	Improve forward tee boxes (lengthen/extend) #5	Approx. \$1000 each No Landscaping
			Improve forward tee boxes (lengthen/extend) #8	
			Improve forward tee boxes (lengthen/extend) #1	
			Improve forward tee boxes (lengthen/extend) #9	
		<b>Cart path Addition, Repair, and Extend</b>	Repair tree roots on #5 cart path	Crew
			Extend #8 path back to top of hill	Unknown
			Add-extend #9 cart path to forward tee box to avoid motorized cart turf damage	
		<b>4</b>	<b>Cart path Addition, Repair, and Extend</b>	Add cart path to #2 gold and #6 red tee box to avoid motorized cart turf damage.
✓	<b>5</b>	<b>Tree Removal</b>	Thin trees on back on #4 green for airflow and increase play options in red penalty area.	9/2020
✓			Remove tree by #4/5 pond to reduce debris clogging pond	8/2020
✓	-		Remove dead spruce on hole #9 and #8 – level and take out tree on #9 to improve play Men's League Donation	9/2020

<b>Completed</b>	<b>General Priority</b>	<b>Item</b>	<b>Description</b>	<b>Projected Cost</b>
	6	<b>Bunker</b>	Raise back lip of #7 bunker for visibility and direct roll downward	
	7	<b>Tee Box</b>	Redesign #7 Tee Box	
	8	<b>Teeing Area</b>	Improve top tee access and area on #4	
	9	<b>Marquee Sign</b>	Replace sign on Central Avenue advertising golf course.	
✓	-	<b>Pond Aerifying</b>	Waiting on electrician to complete work before installation of bubbler in hole #4-5 pond	Completed 8/2020
		<b>TOTALS</b>		Unknown cost if not listed

The list is prioritized however many factors including financing, donations, board and superintendent input may alter this order.