

ELY GOLF CLUB				
2020-2021 "PROPOSED" PROJECTS AND CAPITAL ACQUISITIONS – DRAFT 9-13-21				
Progress	General Priority	Item	Description	Projected Cost Updated 9/13/21
	On going	Irrigation	Continue irrigation repairs/Improvements improve irrigation on hole #3	Unknown
		Irrigation	Estimate of and replacement/upgrade of existing irrigation system – especially Hole #3.	
✓		Irrigation Pump	Replace existing irrigation pump - Critical	August 2021
Partial	EWGA Timeline	Tee Box	Expand #6 tee box & extend irrigation and add landscape bricks. Place stone tee marker, golf plaque and landscape area to right of cart path- assisted by Ladies League	Tee Box Completed Tipton/EWGA completing landscape
Partial		Water Cooler	Stain #8 cooler and complete <u>Adamic Plaque</u>	Cooler Stained
✓		Shelter	Continue work to repair-paint shelter on #7	8/2020
		Memorial Benches	Replace memorial benches on three holes #2, #5, #8 (or #3, #6, #9), and place on concrete slab Complete Adamic's Plaque	
✓		Industrial Sweeper	Purchase Used Industrial Sweeper to reduce time spent on maintenance and improve playing surface, especially in fall weather.	EAGFB
		Hand Rails	Add additional handrails to steps on #7 & #9.	Unknown
		Forward Tee Boxes	Improve forward tee boxes (lengthen/extend) #5	Approx. \$1000 each No Landscaping
			Improve forward tee boxes (lengthen/extend) #8	
			Improve forward tee boxes (lengthen/extend) #1	
			Improve forward tee boxes (lengthen/extend) #9	
		Cart path Addition, Repair, and Extend (See page 2)	Repair cart path damage from 7/21 Storm	Unknown
			Repair tree roots on #5 cart path	
			Extend #8 path back to top of hill	
			Add-extend #9 cart path to forward tee box to avoid motorized cart turf damage	

		Continued	Add cart path to #2 gold and #6 red tee box to avoid motorized cart turf damage.	
		Remove Green Roots	Remove Roots growing below several green	Unknown
✓		Tree Removal	Thin trees on back on #4 green for airflow and increase play options in red penalty area.	9/2020
✓			Remove tree by #4/5 pond to reduce debris clogging pond	8/2020
✓			Remove dead spruce on hole #9 and #8 – level and take out tree on #9 to improve play Men's League Donation	9/2020
		Bunker	Raise back lip of #7 bunker for visibility and direct roll downward	
		Tee Box	Redesign #7 Tee Box	
		Teeing Area	Improve top tee access and area on #4. Irrigation and cart path access.	
		Marquee Sign	Replace sign on Central Avenue advertising golf course.	\$700-\$800
✓	-	Pond Aerifying	Waiting on electrician to complete work before installation of bubbler in hole #4-5 pond	Completed 8/2020
		Rough Mower	Purchase rough mower (Kabota)	
		Water Supply	Possible secondary source of water (well?) and cleaning of water channel/culvert out of Lucky Boy Pond.	
✓		Stain Rules Sign	Re-paint and stain rules sign on Hole #1	Completed June/July 2021

The list is not prioritized. Many factors including financing, donations, board and superintendent input will alter the ranking of items.